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CCR No. 96-0393 Logged Date 4/16/96 Rev. Request Type
Priority Routine Urgent|:| Emergency |:| Affected Release Change Class
Title

Move Glen Cordrey’s X terminal

Documents Affected

Reference

Source Nos (RID, NCR, etc.) or Tech

RTM Change |:| Start New Baseline |:|

Problem

Glen Cordrey hastransferred from Release A SCDO to FOS. His X terminal needs to be reallocated in Release A.

Proposed Solution

Move the X terminal in cube 2135B (Glen Cordrey) to cube 2071H (Srinivas Malladi)

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS M&O I:l
QA |:| Rel. A Rel. B |:| Rel. IR1 |:| MRS |:| SMO |:| Subconts |:|
Other
Cost: None |:| Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None I:l Other
Additional LOC Man-Months
Materials
Originator Rich Gorsky
Signature Date
Office REL-A Office Manager
Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D
Comments:
Approved 4/16
HTSC to move
CCB Chairperson
Signature Date
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